
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 11/01/2015

to 12/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0028

12/04/2015

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone: (706)485-7283 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

00/00/0000

00/00/0000

1048 Days

05/21/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 83.68

877 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,387,024.99

$8,242,911.90

$1,605,676.63

80.86%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,387,024.99 $8,242,911.90 $1,605,676.63 80.86% $343,458.98

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 11/01/2015

to 12/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0028

12/04/2015

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,425,078.70 $5,150,311.52 $274,767.18

Non-Participating $1,356,269.66 $1,287,577.86 $68,691.80

Total Earnings $6,781,348.36 $6,437,889.38 $343,458.98

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,781,348.36 $6,437,889.38 $343,458.98

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,781,348.36 $6,437,889.38

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $343,458.98

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 11/01/2015

to 12/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0028

12/04/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-1000     TRAFFIC CONTROL - LS  1.000 .973

 25000.000 .000

BRST0-0005-05(047)

 

.973 $.00 $24,325.00

0025 210-0100     GRADING COMPLETE - LS  1.000 .883

 1115835.000 .007

BRST0-0005-05(047)

 

.890 $7,810.85 $993,093.15

0040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,100.000 437.410

 84.600 54.660

 

 

492.070 $4,624.24 $41,629.12

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,265.000 1,866.180

TL & H LIME 70.500 528.570

 

 

2,394.750 $37,264.19 $168,829.88

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,970.000 125.300

MATL & H LIME 79.600 1,119.290

 

 

1,244.590 $89,095.48 $99,069.36

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,066.000 1,190.200

L & H LIME 75.100 929.630

 

 

2,119.830 $69,815.21 $159,199.23

0060 413-1000     BITUM TACK COAT GL  1,644.000 528.000

 2.850 337.000

 

 

865.000 $960.45 $2,465.25

0063 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -958.310

 1.000 -18,077.040

(IN #)

                                                            

-19,035.350 $-18,077.04 ($19,035.35)

0070 436-1000     ASPHALTIC CONCRETE CURB - LF  3,740.000 1,193.000

 4.000 1,765.000

5 IN

 

2,958.000 $7,060.00 $11,832.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 11/01/2015

to 12/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0028

12/04/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 641-1100     GUARDRAIL, TP T LF  166.000 .000

 21.000 166.000

 

 

166.000 $3,486.00 $3,486.00

0090 641-1200     GUARDRAIL, TP W LF  3,506.000 .000

 15.500 2,609.000

 

 

2,609.000 $40,439.50 $40,439.50

0095 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  10.000 .000

 900.000 6.000

 

 

6.000 $5,400.00 $5,400.00

0100 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  7.000 .000

 1750.000 6.000

 

 

6.000 $10,500.00 $10,500.00

Category Amount: $258,378.88 $1,541,233.14

Category Number: 0020 CULVERT

0105 207-0203     FOUND BKFILL MATL, TP II CY  61.000 61.186

 66.780 .000

 

 

61.186 $.00 $4,086.00

Category Amount: $0.00 $4,086.00

Category Number: 0030 EROSION CONTROL

0120 163-0232     TEMPORARY GRASSING AC  14.000 12.371

 800.000 4.013

 

 

16.384 $3,210.40 $13,107.20

0125 163-0240     MULCH TN  406.000 95.565

 170.000 15.840

 

 

111.405 $2,692.80 $18,938.85

0140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  244.000 300.675

 22.820 .000

 

 

300.675 $.00 $6,861.40



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 11/01/2015

to 12/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0028

12/04/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0175 167-1500     WATER QUALITY INSPECTIONS MO  29.000 24.000

 650.000 1.000

 

 

25.000 $650.00 $16,250.00

0177 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,220.000

 15.230 .000

CO #2 (ECTC FA No 1)

                                                            

1,220.000 $.00 $18,580.60

0205 700-8000     FERTILIZER MIXED GRADE TN  26.000 3.800

 550.000 .800

 

 

4.600 $440.00 $2,530.00

Category Amount: $6,993.20 $76,268.05

Category Number: 0050 DRAINAGE

0290 441-0050     CONC SLOPE DRAIN SY  46.000 124.000

 75.000 66.840

 

 

190.840 $5,013.00 $14,313.00

0295 441-0301     CONC SPILLWAY, TP 1 EA  10.000 8.000

 1450.000 1.000

 

 

9.000 $1,450.00 $13,050.00

0300 441-0303     CONC SPILLWAY, TP 3 EA  7.000 4.000

 1625.000 3.000

 

 

7.000 $4,875.00 $11,375.00

Category Amount: $11,338.00 $38,738.00

Category Number: 0010 ROADWAY

0389 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  9,681.000 6,722.470

 13.210 1,222.222

 

 

7,944.692 $16,145.55 $104,949.38

Category Amount: $16,145.55 $104,949.38



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 11/01/2015

to 12/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0028

12/04/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0400 441-0302     CONC SPILLWAY, TP 2 EA  3.000 .000

 1575.000 3.000

 

 

3.000 $4,725.00 $4,725.00

Category Amount: $4,725.00 $4,725.00

Category Number: 0070 BRIDGE NO 1

0480 500-0100     GROOVED CONCRETE SY  5,827.000 .000

 4.000 5,826.667

 

 

5,826.667 $23,306.67 $23,306.67

0490 500-3002     CLASS AA CONCRETE CY  446.000 450.400

 675.000 .000

 

 

450.400 $.00 $304,020.00

0500 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  5,320.000 5,320.300

 92.500 .000

1

 

5,320.300 $.00 $492,127.75

0510 511-1000     BAR REINF STEEL LB  70,423.000 75,351.000

 0.790 .000

 

 

75,351.000 $.00 $59,527.29

0521 520-2216     PILING, PSC, 16 IN SQ LF  .000 1.250

 43.500 .000

PILE CUTOFF - Piling, PSC, 16 IN SQ

                                                            

1.250 $.00 $54.38

0526 520-2218     PILING, PSC, 18 IN SQ LF  .000 80.720

 43.500 .000

CUT OFF

                                                            

80.720 $.00 $3,511.32

Category Amount: $23,306.67 $882,547.41

Category Number: 0080 BRIDGE NO 2

0570 500-0100     GROOVED CONCRETE SY  760.000 .000

 4.000 760.000

 

 

760.000 $3,040.00 $3,040.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 11/01/2015

to 12/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0028

12/04/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO 2

0595 520-2216     PILING, PSC, 16 IN SQ LF  185.000 225.000

 58.000 .000

 

 

225.000 $.00 $13,050.00

Category Amount: $3,040.00 $16,090.00

Category Number: 0010 ROADWAY

0655 310-5120     GR AGGR BASE CRS, 12 INCH, INCL MATL SY  10,287.000 8,881.889

 26.610 588.000

 

 

9,469.889 $15,646.68 $251,993.75

Category Amount: $15,646.68 $251,993.75

Category Number: 0060 UTILITIES

0690 665-0015     STEEL GAS MAIN - LF  3,100.000 3,329.000

 54.290 .000

4 IN

 

3,329.000 $.00 $180,731.41

Category Amount: $0.00 $180,731.41

Category Number: 0010 ROADWAY

0800 210-0100     GRADING COMPLETE - LS  .000 .000

 3885.000 1.000

REMOVAL/REPLACEMENT OF PAVED SHOULDER

                                                            

1.000 $3,885.00 $3,885.00

Category Amount: $3,885.00 $3,885.00

Project Total Amount: $343,458.98 $6,781,348.36


